COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 25/ 2014

ESTI MATE SUMVARY 13: 39: 54
CONTI D C19588 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19588- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 137.0 DAYS TIME ALLOW 8/28/2014 FI XED COVPLETI ON DATI
I TS VMB CAPI TAL REPLACEMENT R3 PERCENT TIME:  97.86 ORI G TIME ALLOW 8/28/2014 FI XED COMPLETI ON DATI
PRQJECT NO | TSSW1- 423
I TS VMB CAPI TAL REPLACEMENT R3
NAME OF ROAD: 070A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
GLASER ELECTRI C COVPANY, LLC PAY PERI OD ENDI NG 08/ 25/ 2014 DATE TI ME STARTED 04/ 11/2014
12525 E. JAM SON PLACE , # 8 DATE LET 02/ 27/ 2014 DATE WORK BEGAN 04/ 11/ 2014
DATE AWARDED 03/ 24/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 09/ 2014 DATE ACCEPTED
ENGLEWOOD O 80112 DATE NOTI CE TO PROCEED 04/ 11/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 075, 447. 00 PARTI Cl PATI NG $ 550. 00 $ 0.00
AWARD PRQJECT AMT: $ 958, 160. 95 NON- PARTI C PATI NG 681, 765. 18 468, 441. 88
PERCENT COWPLETE: 63. 44% TOTAL EARNI NGS 682, 315. 18 468, 441. 88
FUNDS AVAI LABLE: $ 393, 131. 82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 682, 315. 18 468, 441. 88
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,372.41 -9, 253.55
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 667, 942. 77 459, 188. 33
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 667, 942. 77 459, 188. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 459, 188. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19588 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19588- BI D ESTI MATE RUN 08/ 25/ 2014
PRQJECT: | TSSWO1- 423 ESTI MATE NO 0003 13:39: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
726. 00000 0. 000 0. 00
0010 202-00823 Renoval of Dynanic Message Sign 4.000 0. 000
EACH 3. 000 4,208. 25
1, 402. 75000 3. 000 4,208. 25
0015 203-01597 *Pot hol i ng 7.000 5. 000
HOUR 0. 000 0. 00
166. 22000 5. 000 831. 10
0020 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
Ccy 0. 000 0.00
208. 80000 0. 000 0. 00
0025 208- 00002 Erosion Log (12 Inch) 450. 000 450. 000
LF 0. 000 0. 00
5. 00000 450. 000 2,250.00
0030 208- 00035 Aggregat e Bag 300. 000 150. 000
LF 0. 000 0. 00
5. 49000 150. 000 823.50
0035 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
287. 00000 1.000 287.00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
30. 50000 0. 000 0. 00
0045 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
182. 00000 0. 000 0. 00
0050 210-00473 Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
407. 00000 0. 000 0. 00
0055 210- 00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00

304. 00000 0. 000 0. 00



CONTI D C19588 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19588- BI D ESTI MATE RUN 08/ 25/ 2014
PRQJECT: | TSSW1- 423 ESTI MATE NO 0003 13:39: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00006 Seedi ng (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
11, 530. 00000 0. 100 1, 153. 00
0065 212-00032 Soi | Conditioning 0. 100 0. 100
ACRE 0. 000 0. 00
4, 400. 00000 0. 100 440. 00
0070 213-00002 Mul ching (Wed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
3, 970. 00000 0. 000 0. 00
0075 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 50. 000 50. 000
SY 0. 000 0. 00
15. 60000 50. 000 780. 00
0080 503-00048 *Drilled Caisson (48 Inch) 32. 000 32. 000
LF 0. 000 0. 00
978. 47000 32. 000 31, 311. 04
0085 613-01200 2 Inch Electrical Conduit (Plastic) 500. 000 441. 000
LF 0. 000 0. 00
10. 60000 441. 000 4,674. 60
0090 613-01300 3 Inch Electrical Conduit (Plastic) 50. 000 30. 000
LF 0. 000 0. 00
12. 34000 30. 000 370. 20
0095 613-03492 *El ectrical Conduit (Plastic)(Miltiduct)(Bored) 980. 000 980. 000
LF 0. 000 0. 00
17. 98000 980. 000 17, 620. 40
0100 613-04200 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 200. 000 60. 000
LF 0. 000 0. 00
11. 20000 60. 000 672.00
0105 613-07034 Pul | Box (24"x36"x18") 8. 000 8. 000
EACH 0. 000 0. 00
1, 328. 33000 8. 000 10, 626. 64
0110 613-10000 Wring 1. 000 0. 700
LS 0. 300 8, 457. 60
28, 192. 00000 1. 000 28, 192. 00



CONTI D C19588 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19588- BI D ESTI MATE RUN 08/ 25/ 2014
PRQJECT: | TSSWO1- 423 ESTI MATE NO 0003 13:39: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-00011 Sign Panel (Qass I) 25. 000 0. 000
SF 0. 000 0. 00
23. 68000 0. 000 0.00
0120 614- 03003 Concrete Footing (Type 3) 2.000 2.000
EACH 0. 000 0. 00
581. 50000 2.000 1, 163. 00
0125 614-10015 Over pass Mounted Sign Bracket 14. 000 0. 000
EACH 8. 000 6, 950. 88
868. 86000 8. 000 6, 950. 88
0130 614-10120 Vari abl e Message Sign 1. 000 0. 000
EACH 1. 000 109, 001. 00
109, 001. 00000 1. 000 109, 001. 00
0135 614-10125 Vari abl e Message Sign (G ound Munt ed) 3. 000 0. 000
EACH 2.000 197,581. 34
98, 790. 67000 2.000 197,581. 34
0140 614-10147 Vari abl e Message Sign LED (Over head) 1. 000 0. 000
EACH 0. 000 0. 00
125, 244. 00000 0. 000 0. 00
0145 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 1. 000 60, 869. 00
60, 869. 00000 1. 000 60, 869. 00
0150 614-72830 Cormmuni cat i ons Cabi net 3. 000 0. 750
EACH 2.250 34, 447.50
15, 310. 00000 3. 000 45, 930. 00
0155 614-86006 Tel emetry (Master) 3. 000 0. 000
EACH 0. 000 0. 00
1, 589. 00000 0. 000 0. 00
0160 614-86105 Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
1, 313. 00000 0. 000 0. 00
0165 614-86110 Tel emetry (Furnish Only) 15. 000 15. 000
EACH 0. 000 0. 00

2, 756. 13000 15. 000 41, 341. 95



CONTI D C19588 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19588- Bl D ESTI MATE RUN 08/ 25/ 2014
PRQJECT: | TSSW1- 423 ESTI MATE NO 0003 13:39: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-87413 Fi ber Optic Cable (Multi Mde) (12 Strands) 8, 552. 000 8, 552. 000
LF 0. 000 0. 00
0. 84000 8, 552. 000 7,183. 68
0175 614-87690 Et hernet Switch 2.000 0. 000
EACH 0. 000 0. 00
3,176. 00000 0. 000 0. 00
0180 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
1, 485. 00000 1. 000 1, 485. 00
0185 626- 00000 *Mobi | i zat i on 1. 000 0. 468
LS 0. 469 43, 337.01
92, 403. 00000 0.937 86, 581. 61
0190 630- 00000 *Fl aggi ng 50. 000 4.000
HOUR 42.000 1, 293. 60
30. 80000 46. 000 1, 416. 80
0195 630- 00007 *Traffic Control Inspection 15. 000 12. 000
DAY 0. 000 0. 00
272.80000 12. 000 3,273.60
0200 630-00012 *Traffic Control Managenent 35. 000 16. 000
DAY 5. 000 2,266. 00
453. 20000 21.000 9,517. 20
0205 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 11. 000
EACH 0. 000 0. 00
52. 79000 11. 000 580. 69
0210 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
52. 75000 0. 000 0. 00
0215 630-80351 *Vertical Panel (Plastic) 30. 000 8. 500
EACH 1. 500 29.70
19. 80000 10. 000 198. 00
0220 630- 80353 *Vertical Panel (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
20. 90000 0. 000 0. 00



CONTI D C19588 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19588- BI D ESTI MATE RUN 08/ 25/ 2014
PRQIECT: | TSSW1- 423 ESTI MATE NO 0003 13:39: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 320. 00000 0. 500 660. 00
0230 630- 80359 *Portabl e Message Sign Panel 10. 000 0. 000
DAY 0. 000 0. 00
126. 50000 0. 000 0. 00
0235 630- 80360 *Drum Channel i zi ng Devi ce 30. 000 12. 000
EACH 0. 000 0. 00
12. 10000 12. 000 145. 20
0240 630- 80380 *Traffic Cone 80. 000 30. 500
EACH 0. 000 0. 00
6. 60000 30. 500 201. 30
0245 630- 85041 *Mobi | e Attenuator 20. 000 9. 000
DAY 0. 000 0. 00
382. 80000 9. 000 3, 445. 20
0250 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70035 F/ A Engi neering Services 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70195 F/A Wilities and Miintenance of Field Facilities 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19588 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19588- BI D ESTI MATE RUN 08/ 25/ 2014
PRQJECT: 1 TSSWD1- 423 ESTI MATE NO 0003 13:39: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMB

0280 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI $ 1,074,897.00 %

468, 441. 88 $ 681, 765. 18

1. 000 1. 000
EACH 0. 000 0.00
550. 00000 1. 000 550. 00
CAT 0400 CURRENT AMI  $ 550. 00 $ 0.00$ 550. 00

PRQJIECT TOTAL CURRENT AMI $ 1,075, 447.00 $

468, 441.88 $ 682, 315. 18



